

Plan of technical actions to be implemented in the framework of the GRANT CONTRACT ENI/2016374-999 – revised and approved, October 2018

Beneficiary countries: Azerbaijan, Georgia, Iran, Kazakhstan, Moldova, Ukraine, Turkey and Turkmenistan

Component 1 – Flag State Implementation

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Core skills courses for AI	1	0	1	0	0	0
Recognition and monitoring of ROs	1	1	0	0	0	0
Training for FS surveyors in accordance with the III Code	3	1	1	1	0	0
TOTAL	5	2	2	1	0	0

Component 2 – Port State Control in the Black Sea Region

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Coordination meeting with BSMOU Secretariat	1	1	0	0	0	0
Seminars for BS MoU PSCOs	3	1	0	1	0	1
Seminar on PSC according to IMO procedures	1	1	0	0	0	0
Training on PSC for Caspian Sea Countries	2	0	0	1	1	0
TOTAL	7	3	0	2	1	1

Component 3 – Vessel Traffic Monitoring (VTS) and Information Systems (VTMIS) in the Black and Caspian Seas Region

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
MARES EWG meetings	4	1	1	1	1	0
VTS operators training	3	1	0	1	1	0
Provision of SAT-AIS information	1	1	-	-	-	-
Sharing T-AIS through MARES	1	1	-	-	-	-
Provision of AIS stations	1	0	0	1	-	-
TOTAL	10	4	1	3	2	0

Component 4 – Protection of the marine environment of the Black and Caspian Seas region and Pollution Response

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Training on MARPOL Annex VI and related EU legislation	1	1	0	1	0	0
Training on MARPOL Annex VI and related EU legislation– Sulphur inspectors	1	0	0	0	1	0
Oil pollution response exercise with an EMSA vessel (where possible)	2	0	0	1	1	0
Training on places of refuges and table top exercise	1	0	0	1		
Workshop and exercise on Oil Pollution response	1			1		
Training on SEG (former IMDatE)	1	1	0	0	0	0

Provision of CSN images	1	1	-	-	-	-
TOTAL	8	3	0	4	1	0

Component 5 – Human Element

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Training on implementation of the MLC, 2006 and relevant EU legislation	1	0	0	1	0	0
Training for MLC inspectors	3	0	0	1	1	1
Training on Search and Rescue (SAR)	1	0	0	1	0	1
TOTAL	5	0	0	3	1	1

Component 6 – Security of ships and port facilities

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Training on ISPS code (advanced - ship)	1	0	0	1	0	0
Training on ISPS code (advanced - port facility)	1	0	0	0	1	0
Workshop on Institutional capacity	1	0	0	0	1	0
TOTAL	3	0	0	1	2	0

Component 7 – Bilateral activities

Title of the action/beneficiary	Number of actions ¹ planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Exchange of best practices on accident investigation/ Azerbaijan	1	0	0	1	0	0
Training on Ballast Water Management Convention/ Azerbaijan	1	0	0	0	1	0
Training on ISM Code/ Azerbaijan	1	0	0	1	0	0
Establishing minimum criteria for qualification and updating of Flag State surveyors / Azerbaijan	1	1	0	0	0	0
Fact Finding Mission/ Azerbaijan	1	1	0	0	0	0
Training on Maritime Labour convention, 2006/ Azerbaijan	1	0	0	1	0	0
Repository tool for Georgian legislation in RuleCheck/ Georgia	1	0	0	1	0	0
Study on Port Reception Facilities (ports to be defined)/ Georgia	1	0	0	1	0	0
Tutoring project on PSC (Inspection of container vessels)/ Georgia	1	0	0	1	0	0
In-the-country Seminar on Places of refuge (EU guidelines)/ Georgia	1	0	0	0	1	0
In-the-country Training on STCW Manila Amendments/ Georgia	1	0	0	0	1	0
Training on assessment, examination and certification of seafarers based	1	0	0	0	1	0

¹ For bilateral activities the number of actions corresponds to the number of beneficiary countries

on the IMO Model course 3.12 and Regulation I/6 of STCW/ Georgia						
Training on requirements of certification in accordance with Regulation V/3 and V/4 (Polar code and IGF Code)/ Georgia	1	0	0	0	1	0
Lead Auditor Training according to ISO standards 19011/ Georgia	1	0	0	0	1	0
In-the-country training on IMO Model Course, Level 1 (Operational) - On Oil Pollution Preparedness, Response and Cooperation/ Georgia	1	0	0	1	0	0
In-the-country training on IMO Model Course, Level 2 (Tactical) - On Oil Pollution Preparedness, Response and Cooperation/ Georgia	1	0	0	1	0	0
Training on Ballast Water Management Convention/ Iran	1	0	0	1	0	0
Training on Places of Refuge/ Iran	1	0	0	0	1	0
Support for the preparation for the IMO audit / Iran	1	0	0	1	0	0
Maritime Labour Convention, 2006/ Iran	1	0	0	0	1	0
Training on ISM Code/ Iran	1	0	0	0	1	0
Tutoring project on PSC/ Kazakhstan	1	1	0	0	0	0
WRC and BUNKER Conventions/ Kazakhstan	1	0	0	1	0	0
Technical support to enhance Flag State performance/ Moldova : - Preparation of written procedures for recognition and monitoring of Ros	1	0	0	1	0	0

<ul style="list-style-type: none"> - Alignment of written agreements to IMO RO Code - Development of a professional development scheme for Flag and Port State inspectors - Preparation of written procedures for monitoring of Flag and Ros performance - Preparation of legislation for the establishment of an independent marine accidents investigative body - Training of marine accidents investigators 						
In-the-country Training on implementation of MARPOL Annex VI and related EU legislation/ Moldova	1	0	0	0	1	0
Fact Finding Mission/ Moldova	1	1	0	0	0	0
Study on Port Reception Facilities (ports to be defined)/ Turkey	1	0	0	1	0	0
In-the-country Core skills course for accident investigators/ Turkey	1	0	0	1	0	0
In-the-country Training on the use of VDRs/ Turkey	1	0	0	0	1	0
In-the-country Training on implementation of MARPOL Annex VI/ Turkey	1	0	0	0	1	0
In-the-country Training on Ballast Water Management Convention/ Turkey	1	0	0	0	1	0
In-the-country Seminar on Places of refuge (EU guidelines)/ Turkey	1	1	0	0	0	0

In-the-country Provision of advanced training on STCW/ Turkey	1	0	0	0	1	0
In-the-country Provision of training on implementation of MLC convention/ Turkey	1	0	0	0	1	0
In-the-country Provision of training for FS surveyors on MLC, 2006/ Turkey	1	0	0	0	1	0
Tutoring project on PSC/ Turkmenistan	1	1	0	0	0	0
PSC Organisation – Best practices/ Turkmenistan	1	0	0	1	0	
Exchange programme on PSC/ Turkmenistan	1	0	0	0	1	
Advanced Training STCW/ Turkmenistan	1	0	0	0	1	0
Training on III Code focus on implementation of IMO Conventions/ Turkmenistan	1	0	0	0	0	1
Training on ISPS Code/ Turkmenistan	1	0	0	0	0	1
Assistance to address recommendation of the preparatory IMO audit/ Ukraine	1	1	0	0	0	0
Assistance for the establishment of the national contingency plan for marine pollution from ships/ Ukraine	1	1	0	0	0	0
Assistance for the establishment of a mechanism and procedures for the creation of an effective fleet monitoring system/ Ukraine	1	0	0	0	1	0

In-the-country Training on implementation of MARPOL Annex VI/ Ukraine	1	0	0	0	1	0
In-the-country Seminar on Places of refuge (EU guidelines)/ Ukraine	1	0	0	0	1	0
Training on recognition and monitoring of Ros/ Ukraine	1	0	0	0	1	0
In-the-country Provision of training on STCW/ Ukraine	1	0	0	0	1	0
Training on the IMO Code and EU directive on marine accident investigation/ Ukraine	1	0	0	1	0	0
Core skills course for Accident investigators/ Ukraine	1	0	0	1	0	0
Attendance at WMU (14-month/4 participants)	1	0	0	1	0	0
TOTAL	52	8	0	17	24	3

Component 8 – Communication and visibility

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Steering committee meetings	4	2	0	1	1	-
Maintenance of the website	1	1	-	-	-	-
Newsletters	1	0	1	-	-	-
TOTAL	6	3	1	1	1	0

Provision of tools and services

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
RuleCheck for staff from the maritime administration	1	1	-	-	-	-
RuleCheck for PSCOs	1	1	-	-	-	-
Distance learning for staff from the maritime administrations and PSCOs	1	1	-	-	-	-
Provision of an eLearning module on Maritime English for ships' inspectors	1	0	0	1	0	0
Interpretation services	1	1	-	-	0	-
TOTAL	5	4	0	1	0	0

* Actions implemented or under implementation at the date of 30 August 2018