

BCSEA Project – Work Plan 2019

	Regional
	Bilateral

January 2019

1	30-31 Jan.	Training on MLC, 2006 implementation		Comp. 5
---	------------	--------------------------------------	--	---------

February 2019

2	11-14 Feb.	Establishing procedures for Recognition and Monitoring of ROs (Moldova) – kick off meeting		Comp. 7
3	20-22 Feb.	Training on MLC, 2006 (Azerbaijan)		Comp. 7
4	27-28 Feb.	Training on PSC for Caspian Sea countries		Comp. 2

March 2019

5	26-29 March	Seminar for BS MoU PSCOs		Comp. 2
---	-------------	--------------------------	--	---------

April 2019

6	9-10 Apr. (tbc)	Training on IMO Code and EU Directive on AI (Ukraine)		Comp. 7
7	9-11 Apr.	Tutoring Project on PSC (container vessels) (Georgia)		Comp. 7
8	16-18 Apr.	Preparatory Audit under STCW (Georgia)		Comp. 7

May 2019

9	6-17 May	VTS Supervisors		Comp. 3
10	21-24 May	Training for Flag State inspectors		Comp. 1

June 2019

11	3-4 June	Sharing best practices on AI (Azerbaijan)		Comp. 7
12	12-14 June	Oil Pollution Response Exercise (Bulgaria)		Comp. 4
13	19-20 June	Training on Places of Refuge and TTE		Comp. 4
14	17-24 June	Observer at Audit under IMSAS (Turkmenistan)		Comp. 7

July 2019

15	2-3 July	Training for MLC, 2006 Inspectors		Comp. 5
16	7-8 July	Training on BWM Convention (Iran)		Comp. 7
17	16-17 July	Training on ISPS (Ship)		Comp. 6

September 2019

18	9-13 Sep.	Core Skills for AI (Turkey)		Comp. 7
19	18 Sep.	3 rd Steering Committee		Comp. 8
20	25-26 Sep.	Training on Search and Rescue		Comp. 4

October 2019

21	7-10 Oct.	IMO model course on OPRC level 1 (Georgia)		Comp. 7
22	Oct (tbc)	Preparatory IMSAS Moldova		
23	14-17 Oct.	IMO model course on OPRC level 2 (Georgia)		Comp. 7
24	21-25 Oct.	Core Skills for AI (Ukraine)		Comp. 7
25	21-25 Oct.	Training for auditors under IMSAS		Comp. 1

November 2019

26	12-15 Nov.	Training on ISM Code (Azerbaijan)		Comp. 7
27	Date tbc Nov.	MAREZ EWG		Comp. 3

December 2019

28	4-5 Dec.	Training on Cyber Security		Comp. 6
----	----------	----------------------------	--	---------