

Plan of technical actions to be implemented in the framework of the GRANT CONTRACT ENI/2016374-999

Beneficiary countries: Azerbaijan, Georgia, Iran, Kazakhstan, Moldova, Ukraine, Turkey and Turkmenistan

Approved by the Project's Steering Committee. Lisbon, 18 September 2019

Total number of regional actions planned	44
Total number of regional actions implemented	28
Total number of regional actions to be implemented	16
Total number of bilateral actions planned	63
Total number of bilateral actions implemented	18
Total number of bilateral actions to be implemented	45
Total number of regional and bilateral actions planned	107
Total number of regional and bilateral actions implemented	46
Total number of regional and bilateral actions to be implemented	61

Component 1 – Flag State Implementation

Title of the action	Number of actions planned	Number of actions implemented until September 2019	Planned for implementation last quarter 2019	Planned for implementation in 2020	Planned for implementation in 2021

Core skills courses for AI	1	1	0	0	0
Recognition and monitoring of ROs	1	1	0	0	0
Training for FS surveyors in accordance with the III Code	3	3	0	0	0
Training for IMSAS auditors	1	0	1	0	0
TOTAL	6	5	1	0	0

Component 2 – Port State Control

Title of the action	Number of actions planned	Number of actions implemented until September 2019	Planned for implementation last quarter in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Coordination meeting with BSMOU Secretariat	1	1	0	0	0
Seminars for BS MoU PSCOs	3	2	0	0	1
Seminar on PSC according to IMO procedures	1	1	0	0	0
Awareness on PSC for Caspian Sea Countries	2	2	0	1	0
TOTAL	7	6	0	1	1

Component 3 – Vessel Traffic Monitoring and Information Systems (VTMIS)

Title of the action	Number of actions planned	Number of actions implemented until September 2019	Planned for implementation last quarter 2019	Planned for implementation in 2020	Planned for implementation in 2021
MARES EWG meetings	4	2	1	1	0

VTS operators training	3	2	0	1	0
Provision of SAT-AIS information	1	1	-	-	-
Sharing T-AIS through MAREΣ	1	1	-	-	-
Provision of AIS stations	2	0	2	0	0
TOTAL	11	6	3	2	0

Component 4 – Protection of the marine environment of the Black and Caspian Seas region and Pollution Response

Title of the action	Number of actions planned	Number of actions implemented until September 2019	Planned for implementation last quarter 2019	Planned for implementation in 2020	Planned for implementation in 2021
Training on MARPOL Annex VI and related EU legislation	2	1	0	1	0
Oil pollution response exercise with an EMSA vessel	2	1	0	1	0
Training on Places of Refuge and Table Top Exercise	1	1	0	0	0
Training on SEG	1	1	0	0	0
Provision of CSN images	1	1	-	-	-
TOTAL	7	5	0	2	0

Component 5 – Human Element

Title of the action	Number of actions planned	Number of actions implemented until September 2019	Planned for implementation last quarter 2019	Planned for implementation in 2020	Planned for implementation in 2021
Training on implementation of MLC,	1	1	0	0	0

2006					
Training for MLC inspectors	3	1	0	1	1
Training on Search and Rescue (SAR)	1	1	0	0	0
TOTAL	5	3	0	1	1

Component 6 – Security of ships and port facilities

Title of the action	Number of actions planned	Number of actions implemented until September 2019	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Training on ISPS code (advanced - ship)	1	1	0	0	0
Training on ISPS code (advanced - port facility)	1	0	0	1	0
Workshop on Institutional capacity	1	0	0	1	0
Awareness on Cybersecurity	1	0	0	1	0
TOTAL	4	1	0	3	0

Component 7 – Bilateral activities

Title of the action/beneficiary	Number of actions planned	Number of actions implemented until September 2019	Planned for implementation last quarter 2019	Planned for implementation in 2020	Planned for implementation in 2021
Fact Finding Mission/ Azerbaijan	1	1	0	0	0

Training on best practices in accident investigation/ Azerbaijan	1	1	0	0	0
Training on Ballast Water Management Convention/ Azerbaijan	1	0	0	1	0
Training on ISM Code/ Azerbaijan	1	0	1	0	0
Establishing minimum criteria for qualification and updating of Flag State surveyors/ Azerbaijan	1	1	0	0	0
Training on Maritime Labour convention, 2006/ Azerbaijan	1	1	0	0	0
Study on Port Reception Facilities/ Georgia	1	1	0	0	0
Tutoring project on PSC (Inspection of container vessels)/ Georgia	1	1	0	0	0
Seminar on Places of refuge (EU guidelines)/ Georgia	1	0	0	1	0
Advanced training on STCW (incorporating Training on requirements of certification in accordance with Regulation V/3 and V/4 (Polar Code and IGF Code)/ Georgia	1	0	0	1	0
Training on assessment, examination and certification of seafarers based on the IMO Model course 3.12 and Regulation I/6 of STCW/ Georgia	1	0	0	1	0
Training on IMO Model Course, Level 1 (Operational) - On Oil Pollution Preparedness, Response and Cooperation/ Georgia	1	0	1	0	0
Training on IMO Model Course, Level 2 (Tactical) - On Oil Pollution	1	0	1	0	0

Preparedness, Response and Cooperation/ Georgia					
Preparatory audit under STCW/ Georgia	1	1	0	0	0
Training on International Convention on Civil Liability for Bunker Oil Pollution Damage (BUNKER)/ Georgia	1	0	0	0	1
Training on Protocol of 2002 to the Athens Convention relating to the Carriage of Passengers and their Luggage by Sea, 1974 (PAL PROT 2002)/ Georgia	1	0	0	0	1
Training on MARPOL Annex VI for Flag State inspectors/ Georgia	1	0	0	0	1
Training on the implementation of MLC, 2006/ Georgia	1	0	0	0	1
Training on ISM Code and auditing techniques/ Georgia	1	0	0	0	1
Training on EU LRIT Cooperative Data Centre (EU LRIT CDC)/ Georgia	1	0	0	1	0
Training on Ballast Water Management Convention/ Iran	1	1	0	0	0
Training on Places of Refuge/ Iran	1	0	0	1	0
Support for the preparation for the IMO audit/ Iran	1	0	0	1	0
Maritime Labour Convention, 2006/ Iran	1	0	0	1	0
Training on ISM Code/ Iran	1	0	0	1	0
Training on SEG/ Iran	1	0	0	1	0
Study on PRF/ Iran	1	0	0	1	0
Tutoring project on	1	1	0	0	0

PSC/Kazakhstan					
WRC and BUNKER Conv/ Kazakhstan	1	0	0	1	0
Core skills course for AI/ Kazakhstan	1	0	0	1	0
Support to develop maritime strategy in accordance with the III Code/ Kazakhstan	1	0	0	1	0
Fact Finding Mission/ Moldova	1	1	0	0	0
Technical support to enhance Flag State performance/ Moldova : <ul style="list-style-type: none"> - Preparation of written procedures for recognition and monitoring of ROs - Alignment of written agreements to IMO RO Code - Development of a professional development scheme for Flag and Port State inspectors - Preparation of written procedures for monitoring of Flag and ROs performance - Preparation of legislation for the establishment of an independent marine accidents investigative body - Training of marine accidents investigators 	1	1	0	0	0
Training on implementation of MARPOL Annex VI and related EU legislation/ Moldova	1	0	0	1	0
Training on ISM Code/ Moldova	1	0	0	1	0
Study on Port Reception Facilities/ Turkey	1	0	0	1	0

Core skills course for accident investigators/ Turkey	1	1	0	0	0
Advanced training for Accident investigators/ Turkey	1	0	0	0	1
Training on the use of VDRs/ Turkey	1	0	0	1	0
Training on implementation of MARPOL Annex VI/ Turkey	1	0	0	1	0
Training on Ballast Water Management Convention/ Turkey	1	0	0	1	0
Training on Monitoring of ROs/ Turkey	1	1	0	0	1
Provision of advanced training on STCW/ Turkey	1	0	0	1	0
Provision of training on implementation of MLC convention/ Turkey	1	0	0	1	0
Provision of training for Flag State surveyors on MLC, 2006/ Turkey	1	1	0	0	0
Training on certification of Passenger ships/ Turkey	1	0	0	0	1
Support to follow-up IMSAS/ Turkmenistan	1	0	0	1	0
Tutoring project on PSC/ Turkmenistan	1	1	0	0	0
Exchange programme on PSC/ Turkmenistan	1	0	0	1	0
Training on STCW/ Turkmenistan	1	0	0	1	0
Training on III Code focus on implementation of IMO Conventions/ Turkmenistan	1	0	0	0	1
Training on ISPS Code/ Turkmenistan	1	0	0	0	1
Assistance to address	1	1	0	0	0

recommendation of the preparatory IMO audit/ Ukraine					
Assistance for the establishment of a mechanism and procedures for the creation of an effective fleet monitoring system/ Ukraine	1	0	0	1	0
Training on implementation of MARPOL Annex I, V, VI and AFS Convention (application, implementation and control)/ Ukraine	1	0	0	1	0
Seminar on Places of Refuge (EU guidelines)/ Ukraine	1	0	0	1	0
Training on recognition and monitoring of ROs/ Ukraine	1	0	0	1	0
Provision of training on STCW/ Ukraine	1	0	0	1	0
Training on the IMO Code and EU Directive on marine accident investigation/ Ukraine	1	1	0	0	0
Core skills course for Accident investigators/ Ukraine	1	0	1	0	0
Preparatory meeting to identify technical assistance to enhance Flag State performance/ Ukraine	1	0	1	0	0
Study on LNG bunkering facilities/ Ukraine	1	0	0	1	0
Attendance at WMU (14-month)	1	1	-	-	-
TOTAL	63	18	5	29	8

Component 8 – Communication and visibility

Title of the action	Number of actions planned	Number of actions implemented until September 2019	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Steering Committee meetings	4	3	0	1	0
Maintenance of the BCSEA webpage	1	1	-	-	-
Newsletters	5	2	0	2	1
TOTAL	10	6	0	3	1

Provision of tools and services

Title of the action	Number of actions planned	Number of actions implemented	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
RuleCheck for staff from the maritime administration	1	1	-	-	-
RuleCheck for PSCOs	1	1	-	-	-
Distance learning for staff from the maritime administrations and PSCOs	1	1	-	-	-
Provision of an eLearning module on Maritime English for ships' inspectors	1	0	0	1	-
TOTAL	4	3	0	1	0