




European Maritime Safety Agency

SAFEMED III Project

Workshop on Vessels Traffic Monitoring
Implemented actions – 2014 plan

1



EUROPEAN MARITIME SAFETY AGENCY
QUALITY SHIPPING, SAFER SEAS, CLEANER OCEANS

SAFEMED III Project

Contracting authority: **COM – DG DEVCO**

Implementing body: **EMSA**

Started: **16 June 2013**

Duration: **Three years**

Budget: **3 M Euro**



2

6 (+1) technical activities

- Activity 1 : Flag State
- Activity 2 : Port State Control
- Activity 3 : Traffic Monitoring
- Activity 4 : Protection of the Marine Environment
- Activity 5 : Human Element
- Activity 6 : Security of ships and port facilities
- Activity 7 : Bilateral actions
- Activity 8 : Communication

SAFEMED III Project

8 Months spent from the starting date

11 Sept 2013 – 10th meeting of the Maritime Working Group
 (14 participants – all countries except Libya and Palestine)

3

2013

6 technical meetings – 66 participants

2014

3 technical meetings – 46 participants

SAFEMED III Project

Flag State

Seminar on Flag State
 Implementation (11)

Seminar on Accident Investigation
 (15)

Seminar on Assistance to undergo to
 VIMSAS (13)

Human Element

Seminar on the Maritime Labour
 Convention (11)

ISPS Code

2013 Annual workshop (10)

Pollution prevention

Seminar on implementation of MARPOL
 Annexes I, II, III and V (8)

Seminar on enforcement of prohibition
 of ship source pollution (9)

CleanSeaNet

Information on CSN (9)
 Training session for CleanSeaNet
 operators (18)

4

SAFEMED III Project

By the end of 2014

Seminar for PSCO's
 Update of MEDMOU procedures
 Provision of EU rulecheck to MEDMOU
 Access to Distant Learning Package (DLP) to MEDMOU PSCOs
 Upgrading Medsis

Seminar for accident investigators

2014 annual workshop on ISPS (combined with case studies)

Monitoring fleet performance

STCW – Manila amendments

Seminar on EMSA's pollution response services
 Practical exercise with an EMSA's SOSRV

5

SAFEMED III Project

Feeling

EMSA

Good cooperation
 Pro-activeness
 Excellent technical skills and knowledge

Need of "translating" pro-activeness in actions

BENEFICIARIES

?

6

SAFEMED III Project

Safemed Project
 This project is funded by the European Union

Technical
 activities related
 to Traffic
 Monitoring

7

SAFEMED III Project

Activity 3 : Vessel Traffic Monitoring and Information System (VTMIS)

Main objectives

To support beneficiaries to set up an adequate regional system of VTMIS by:

- continuing to develop AIS shore based infrastructure in the coastal areas not yet covered
- continuing to develop VTS and mandatory ship reporting systems in those areas where traffic volumes and risks justify it



8

SAFEMED III Project

Activity 3 : Vessel Traffic Monitoring and Information System (VTMIS)

How to reach our objectives:



- By getting a picture of the AIS infrastructure through a questionnaire that was sent to all of your administrations
- Only one country has not sent the questionnaire back
- Through the presentations you are going to deliver today

9

SAFEMED III Project

Activity 3 : Vessel Traffic Monitoring and Information System (VTMIS)

How to reach our objectives:

Annual workshop on VTMIS matters



- Sharing AIS data at sub-regional level between SAFEMED III beneficiaries
- Sharing AIS data with selected EU MSs
- Through MARES server managed by the ICG

10

SAFEMED III Project

Activity 3 : Vessel Traffic Monitoring and Information System (VTMIS)

Expected results from today meeting

- SAFEMED III countries that have sufficient infrastructure to share
- SAFEMED III countries willing to share AIS data
- List of possible sub-regions



11

SAFEMED III Project

Activity 3 : Vessel Traffic Monitoring and Information System (VTMIS)

Benefits from the sharing

- Picture of the traffic in the sub-regions
- Opportunity of combining data with those got from other systems
- Readiness for an eventual and future integration into the SSN



12



**Thank you
for your attention**



13

