

SAFEMED V 2022-2023 Action plan

		Presumable date ¹	
1	CSN		Regional
2	Rulecheck		Regional
3	THETIS-Med	From 1 April 2022	Regional
4	eLearning	to 31 March 2028	Regional
5	Participation to MARES		Regional
6	Fellowships (Master and PhDs)	Q4 2023	Regional
7	Feasibility study on Maritime Single Window	Q4 2023	Regional
8	Feasibility study on Sea Traffic Management	Q4 2023	Regional

Support to Ratification, Transposition and Implementation

9	Gap analysis	Q4 2022	Morocco
10	Gap analysis	Q4 2022	Algeria
11	Gap analysis	Q4 2022	Libya
12	Gap analysis	Q1 2023	Israel
13	Ratification and transposition MARPOL Annex VI	Q1 2023	Egypt
14	Transposition MARPOL	Q4 2023	Tunisia

Capacity Building (Training sessions and other assistance)

15	Workshop on AIS sharing 3rd phase	Q1 2023	Regional
16	Support in preparation of the IMSAS audit	Q1 2023	Egypt
17	Support to draft the Maritime Strategy according III Code	Q1 2023	Lebanon
18	Training on IMDG Code	Q1 2023	Lebanon
19	Support to set up the national PSC Organization	Q1 2023	Libya
20	Training on ISM	Q2 2023	Regional
21	Flag State inspectors (Basic curriculum)	Q2 2023	Regional
22	General training on international maritime conventions	Q2 2023	Morocco
23	Assessment of the education and certification system	Q2 2023	Lebanon
24	Preparatory training on IMSAS	Q2 2023	Morocco
25	Training on BI Tool (Jasper)	Q2 2023	Regional
26	Support to draft a procedure to recognise and monitor ROs	Q3 2023	Libya
27	Seminar for PSCOs	Q3 2023	Regional
28	Support to draft the Maritime Strategy according III Code	Q3 2023	Egypt
29	Support to draft the Maritime Strategy according III Code	Q3 2023	Jordan
30	Training on IMS, CSN and informative session on MARICE and MARCIS regional	Q3 2023	Regional
31	Participation to MARES EWG	Q4 2023	Regional
32	Training on THETIS-Med	Q4 2022	Algeria
33	Preparatory IMSAS audit	Q4 2022	Israel
34	Support to audit ROs	Q4 2023	Libya

35	Training on Search and Rescue	Q4 2023	Regional
36	Training on THETIS-Med	Q4 2022	Morocco
37	Analysis of the maritime administration of Palestine, its organisation and current maritime safety related interests of Palestine	Q4 2023	Palestine
38	Development of a Quality Management System for Flag State	Q4 2023	Tunisia
39	Support to draft SAR cooperation plan with passenger vessels (SOLAS V/7.3)	Q4 2023	Tunisia
40	Steering Committee Meeting	Q4 2022	Regional
41	Steering Committee Meeting	Q4 2023	Regional

¹The final date of each action will be confirmed with the BU and will depend also on availability of the relevant beneficiary to receive it