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Member State
Planned date for 

running CTs
Scope of the CTs

Planned date for 

entering in Production
Notes

Belgium 2nd half November 2021 All mandatory functionalities:

Updated PP+ for notifying waste 

related information, DPG details and 

exemptions plus S2S for:

• Reporting type of Incident reports 

and receiving distributed IRs

• requesting ISPS details and 

exemptions

• notifying waste exemptions

January 2022 1st phase – national SSN system to 

be technically ready to send all 

required v5 information

2nd phase – From Feb till May 2022 

goal is to comply with the 

operational implementation of the 

PRF Directive and with the IR 

guidelines.

Before December 2023 

(TBD)
PP+ for notifying PAX information December 2023 (TBD)

Later stage (at the latest Dec.2023) 

operational implementation of the 

information exchange as required 

by the PAX Directive.

Bulgaria 2nd half 2022 End 2022-Beginning 2023

Croatia 11 October 2021 Only waste related information December 2021

Cyprus March 2022 Full scope April 2022

Denmark TBD Only waste related information April 2022

Estonia

Finland September 2022
All mandatory functionalities / Full 

scope
October 2022
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State

Planned date for 

running CTs
Scope of the CTs

Planned date for 

entering in Production
Notes

France May 2022 TBD September 2022

Germany January - February 2022

Only waste related information (Jan 

2022)

All mandatory functionalities (Feb 

2022)

30 March 2022

Greece TBD TBD TBD

Currently issuing a public 

procurement to upgrade to SSN v5. 

Thus, no planned date can yet be 

provided.

Iceland April 2022 Full scope June 2022

Currently looking into financing 

and the scope of the 

development and planning of the 

SSN version 5.

Ireland 29 November 2021

Only waste related information  

(delivery and receipt)

All mandatory functionalities 

(Passenger and Crew list)

Early January 2022

Italy

30 November 2021

31 December 2021

Only waste related information

All mandatory functionalities and Full 

scope

28 February 2022

Latvia September 2022 Full scope End 2022

Lithuania 14 September 2021 All mandatory functionalities January 2022

The planned date for entering 

production will depend on the 

Lithuanian Port authority and 

EMSA.

Malta 15 November 2021
Full scope

Beginning December 2021
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Planned date for 

running CTs
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Planned date for 

entering in Production
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Norway 13 December 2021 All mandatory functionalities 06 January 2022

The planned dates and scope of 

CTs may change due to some 

limitations with the contractor.

The new requirements related to 

waste are still under discussion in 

Norway and a Norwegian 

Implementing Act is foreseen 1st of 

July 2022 at the earliest.

Poland 1st Semester 2022

Only waste related information, All 

mandatory functionalities and Full 

scope

1st Semester 2022

Currently, the detailed scope of the 

contract is under process.

Portugal December 2021 TBD TBD

Currently, there is an on-going 

procurement. Thus, no planned date 

neither the scope of CTs can be for 

the time being provided.

Romania November 2021

Full scope: PP+ ShipCall ReqRes

Incident Reports
December 2021 – January 

2022

Slovenia

Spain 24 November 2021 All mandatory functionalities 20 December 2021

Sweden 1st Quarter 2022 All mandatory functionalities 2nd Quarter 2022

The Netherlands
2nd and 3rd week November 

2021
All mandatory functionalities December 2021 
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