

Plan of technical actions to be implemented in the framework of the GRANT CONTRACT ENI/2016/359-725

Adopted 10 October 2018

Beneficiary countries: Algeria, Egypt, Jordan, Israel, Libya, Lebanon, Morocco, Palestine and Tunisia

Component 1 – Flag State Implementation

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Core skills courses for Accident Investigators	1	-	-	1	-	-
Training for FS surveyors	3	1	-	1	1	-
Training for IMSAS Auditor	1	1	-	-	-	-
The IMO III Code and the IMSAS	1	1	-	-	-	-
Training for ISM auditors	1	-	-	-	1	-
Monitoring Recognised Organisations	1	-	-	1	-	-
Maritime Law and IMO Conventions	1			1		
TOTAL	9	3	0	4	2	0

Component 2 – Port State Control in the Mediterranean (MEDMOU) Region

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Seminars for PSCOs	4	2		1	1	-
Technical meeting with MEDMOU Secretariat	1	1	-	-	-	-
Development of THETIS-Med	1	-	-	1	-	-
TOTAL	6	3	-	2	1	0

Component 3 – Vessel Traffic Monitoring (VTS) and Information Systems (VTMIS) in the Mediterranean Sea

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
MARES EWG meetings	4	1	1	1	1	-
Provision of SAT-AIS information	1	1	-	-	-	-
Sharing T-AIS through MARES	1	1	-	-	-	-
Provision of AIS stations	1		1	-	-	-
Training for VTS Operator	2	1	-	1	-	-
Training for VTS Supervisor	1	-	-	1	-	-
Training for VTS instructor 'on the job'	1	-	-	-	1	-
TOTAL	11	4	2	3	2	0

Component 4 – Protection of the marine environment in the Mediterranean Sea

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Training on Ballast Water Management Convention (including sampling)	1	-	-	1	-	-
Oil pollution response exercise with an EMSA vessel	1	1	-	-	-	-
Training on Civil Liability for Oil Pollution Damage	1	-	1	-	-	-
Training on SSN Ecosystem Graphical User Interface (SEG)	1	1	-	-	-	-
Provision of CSN images	1	1	-	-	-	-
TOTAL	5	3	1	1	0	0

Component 5 – Human Element

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Training on implementation of the MLC, 2006	1	1	-	-	-	-
Training for MLC, 2006 inspectors	2	-	-	1	1	-
Assistance on STCW	1				1	
Training on Search and Rescue	1			1		

In the country training for auditors of Marine Educational Centres (METs)	1	-	-	-	1	-
TOTAL	6	1	0	2	3	0

Component 6 – Security of ships and port facilities

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Training on ISPS code (advanced - ship)	1	-	1	-	-	-
Training on ISPS code (advanced - port facility)	1	-	-	1	-	-
Workshop on Institutional capacity	1	-	-	-	1	-
Workshop on Cyber security (informative)	1	-	-	1	-	-
TOTAL	4	0	1	2	1	0

Component 7 – Support to the Mediterranean Coast Guard Functions Forum (MCGFF)

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
MCGFF Secretariat meeting	6	2	-	2	2	-
Participation to MCGFF Plenary meeting	4	2	-	1	1	-
TOTAL	10	4	0	3	3	0

Component 8 – Bilateral activities

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Training on procedures on how to follow up alleged oil spill pollution / Egypt	1				1	
Port State Control seminar (in Tunisia)/ Libya	1			1		
Support on port environment management / Tunisia	1				1	
Establishing a Maritime Strategy in compliance with the III Code in Arabic / Libya	1			1		
Preparatory IMSAS audit/ Libya	1			1		
Assistance in the field of Oil and Gas Offshore operations / Lebanon	1				1	

Technical support on the corrective action plan following the IMSAS / Lebanon, Algeria	2		1		1	
Training on 6.09 Train the trainer/ Jordan, Algeria, Lebanon	3			2	1	
Assistance in the ratification of BMW / Algeria	1				1	
Establishing procedures for the monitoring and auditing of Recognized Organizations / Algeria	1			1		
Training on MARPOL Annex VI / Algeria	1			1		
Establishment of an “Early Warning-Online Marine Monitoring System in the New Ports, Aqaba”/ Jordan	1				1	
Technical Assistant for the establishment of “Guidelines for the Marine Water Quality in the Gulf of Aqaba” / Jordan	1			1		
Technical Assistant to “Review and Update the Oil Spill Contingency Plan”/ Jordan	1			1		
Training on Marine Environment protection for regulatory purposes / Jordan	1			1		

Training session on “Port facility pollution contingency plan”/ Tunisia	1	-	1	-	-	-
Study on Port reception Facilities/ Lebanon	1	-	-	1	-	-
Preparatory IMO audit/ Lebanon	1	1	-	-	-	-
Training on MODU/ Lebanon	1	-	-	1	-	-
Preparatory IMO audit/ Algeria	1	1	-	-	-	-
Preparatory IMO audit/ Morocco	1	-	-	1	-	-
Tutoring Project on PSC/ ?	1	-	-	1	-	-
Tutoring Project on PSC/ ?	1	-	-	1	-	-
Tutoring Project on PSC/ ?	1	-	-	-	1	-
Tutoring Project on PSC/ ?	1	-	-	-	1	-
Training on Implementation of MARPOL Annex VI and related EU legislation/ Israel	1	-	-	1	-	-
Training on STCW Manila Amendments/ Egypt	1	-	-	1	-	-
Exploratory mission/ Egypt	1	-	-	1	-	-
Exploratory mission/ Israel	1	-	-	-	1	-
Exploratory mission/ Morocco	1	-	-	1	-	-
Exploratory mission/ Tunisia	1	-	-	-	1	-
Exploratory mission/ Palestine	1	-	-	-	1	-

Exploratory mission/ Jordan	1			1		
Attendance at WMU (14-month/4 participants)/no more than 1 per beneficiary	1	-	-	1	-	-
TOTAL	37	2	2	21	12	0

Component 9 – Communication and visibility

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
Steering committee meetings	4	2	0	1	1	
Maintenance of the website	1	1	0	0	0	
Newsletters	1	0	0	1	0	
Others	2	2	0	0	0	
TOTAL	8	5	0	2	1	0

Provision of tools and services

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation last ¼ 2018	Planned for implementation in 2019	Planned for implementation in 2020	Planned for implementation in 2021
RuleCheck for staff from the maritime administration	1	1	-	-	-	-
MaKCs for staff from the maritime administration	1	1	-	-	-	-
RuleCheck for PSCOs	1	1	-	-	-	-
MaKCs for PSCOs	1	1	-	-	-	-
Provision of an eLearning module on Maritime English for ships' inspectors	1	-	-	1	-	-
TOTAL	5	4	0	1	0	0