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Annex SSN 12/5/2 PortPlus message implementation at SSN level
Summary of planned implementation for PortPlus message (extract from the tables below)
	Country
	Planned implementation
	Commissioning Tests
	Planned entering in production
	Use of:
	Implementation of ShipCall

	
	Start Date
	Completion Date
	Start Date
	Completion Date
	
	SSN XML proprietary for PortPlus
	SOAP for PortPlus
	

	Belgium
	Apr-2010
	Jul-2010
	Aug-2010
	Sep-2010
	Oct-2010
	To be defined
	tbd
	tbd

	Bulgaria
	-
	-
	Jun-2010
	
	-
	Yes
	No
	planned

	Cyprus
	Jan-2010
	Apr-2010
	May-2010
	May-2010
	Oct-2010
	Yes
	No
	Yes

	Denmark
	-
	-
	-
	-
	-
	Yes
	No
	Yes

	Estonia
	Jan-2010
	Mar-2010
	Mar-2010
	Aug-2010
	Sep-2010
	Yes
	No
	Yes

	Finland
	Mar-2010
	May-2010
	May-2010
	May-2010
	-
	Yes
	No
	Yes

	France
	A study is now being carried out. Plan will be provided to EMSA in the 1st quarter 2010

	Germany
	Mar-2010
	Sep-2010
	Sep-2010
	Nov-2010
	Nov-2010
	Yes
	No
	Maybe

	Greece
	Not possible to provide information about time-frame

	Iceland
	Jan-2010
	Mar-2010
	22 Mar-2010
	31 Mar 2010
	Apr-2010
	Yes
	No
	

	Ireland
	Not possible to provide information about time-frame. XML proprietary will be used.

	Italy
	Aug-2010
	Oct-2010
	Oct-2010
	Dec-2010
	Dec-2010
	Yes
	Yes
	Yes

	Latvia
	No response received

	Lithuania
	Mar-2010
	Aug-2010
	Sep-2010
	Oct-2010
	Nov-2010
	Yes
	Yes
	No

	Malta
	-
	-
	End Oct-2010
	-
	1 Jan-2011
	Yes
	Yes
	-

	Netherlands
	Jan-2010
	Apr-2011
	Feb-2011
	Mar-2011
	Apr-2011
	Yes
	No
	No

	Norway
	Early 2010
	-
	Sep-2010
	-
	Nov-2010
	N (to be confirmed)
	Yes (to be confirmed)
	Yes

	Poland
	Dec-2009
	Mar-2010
	Apr-2010
	Apr-2010
	Nov-2010
	Yes
	No
	Yes

	Portugal
	Dec-2009
	Mid 2010
	3rd quarter 2010
	3rd quarter 2010
	3rd quarter 2010
	Yes
	No
	Yes

	Romania
	Jun-2010
	-
	Nov-2010
	-
	Dec-2010
	Yes
	No
	Yes

	Slovenia
	Dec-2009
	Mar-2010
	Apr-2010
	-
	Sep-2010
	Yes
	Maybe
	Maybe

	Spain
	Not possible to provide information about time-frame. Plan will be provided to EMSA in few weeks

	Sweden
	Nov-2009
	May-2010
	Jun-2010
	Jun-2010
	Sep-2010
	No
	Yes
	Yes

	United Kingdom
	Not possible to provide information about time-frame. XML proprietary will be used.


	
[image: image2]Belgium
Contact point: 
Yves Maekelberg, Flemish maritime administration, project engineer, tel: +32 59 255 440, mail: yves.maekelberg@mow.vlaanderen.be
Koen Craeynest, Tauris, project leader software development, tel: +32 9 388 63 08, mail: koen.craeynest@tauris.be


	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	APR-2010
	JUL-2010

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	AUG-2010
	SEP-2010

	
	-ShipCall Request/Response mechanism 
	AUG-2010
	SEP-2010

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	OKT-2010

	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	tbd

	
	For Hazmat notifications
	tbd

	
	For PortPlus notifications
	tbd

	
	For both PortPlus and ShipCall messages
	tbd

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	tbd


	
	For ShipCall message only
	tbd

	
	For both PortPlus and ShipCall messages 
	tbd


Remark: Belgium was not attending at SSN 12
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Contact point: 

Name/function/contact details



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	(date)
	(date)

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	June 2010
	

	
	-ShipCall Request/Response mechanism 
	June 2010
	(date)

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	(Date)


	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	/
	/

	
	For Hazmat notifications
	/
	/

	
	For PortPlus notifications
	/
	/

	
	For both PortPlus and ShipCall messages
	Y
	/

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	/
	N

	
	For ShipCall message only
	/
	N

	
	For both PortPlus and ShipCall messages 
	/
	N


Remark: Bulgaria has planned also to implement the ShipCall.

	
[image: image4] Cyprus
Contact point: 

Themis  Evriviades/NSA focal point/tel: 357 25 848261/tevriviades@dms.mcw.goc.cy



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	(01/2010)
	(04/2010)

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	(05/2010)
	(05/2010)

	
	-ShipCall Request/Response mechanism 
	(05/10)
	(05/10)

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	(10/2010)


	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	( Y )
	/

	
	For Hazmat notifications
	( Y )
	/

	
	For PortPlus notifications
	/
	/

	
	For both PortPlus and ShipCall messages
	(Y)
	/

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	/
	( N)

	
	For ShipCall message only
	/
	(N)

	
	For both PortPlus and ShipCall messages 
	/
	(N)


Remark:/
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Contact point: 

Name/function/contact details



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	(date)
	(date)

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	(date)
	(date)

	
	-ShipCall Request/Response mechanism 
	(date)
	(date)

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	(Date)


	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	/
	/

	
	For Hazmat notifications
	/
	/

	
	For PortPlus notifications
	/
	/

	
	For both PortPlus and ShipCall messages
	Y
	/

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	/
	N

	
	For ShipCall message only
	/
	N

	
	For both PortPlus and ShipCall messages 
	/
	N


Remark: DK explained that it is too early to give a specific date. By the first week of December a meeting with ports and authorities will be managed. The specifications are planned to be ready in March 2010.

The planning is to implement Port Plus and ShipCall through the XML proprietary interface but the timing depends on the funding.

	
[image: image6] Estonia
Contact point: 

Alar Siht/NCA/email: alar.siht@vta.ee, phone +372 6205580, fax +372 6205586



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	Jan 2010
	March 2010

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	March 2010
	August 2010

	
	-ShipCall Request/Response mechanism 
	March 2010
	August 2010

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	September 2010

	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	Y
	-

	
	For Hazmat notifications
	Y
	-

	
	For PortPlus notifications
	Y
	-

	
	For both PortPlus and ShipCall messages
	-
	-

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	-
	-

	
	For ShipCall message only
	-
	-

	
	For both PortPlus and ShipCall messages 
	Y
	-


Remark: Estonia was not attending to the meeting.

	
[image: image7] Finland
Contact point: Finnish Maritime Administration

Name/function/contact details

Antti Arkima/ Expert/antti.arkima@fma.fi



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	March 2010
	May

2010

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	May 2010
	May 

2010

	
	-ShipCall Request/Response mechanism 
	May 2010
	May

2010

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	/

	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	March 2010
	May

2010

	
	For Hazmat notifications
	March 2010
	May

2010

	
	For PortPlus notifications
	March 2010
	May

2010

	
	For both PortPlus and ShipCall messages
	March 2010
	May

2010

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	/
	N

	
	For ShipCall message only
	/
	N

	
	For both PortPlus and ShipCall messages 
	/
	N


Remark:/
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 France

Contact point: 

Name/function/contact details



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	(date)
	(date)

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	(date)
	(date)

	
	-ShipCall Request/Response mechanism 
	(date)
	(date)

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	(Date)


	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	(choose Y or N)
	(choose Y or N)

	
	For Hazmat notifications
	(choose Y or N)
	(choose Y or N)

	
	For PortPlus notifications
	(choose Y or N)
	(choose Y or N)

	
	For both PortPlus and ShipCall messages
	(choose Y or N)
	(choose Y or N)

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	(choose Y or N)
	(choose Y or N)

	
	For ShipCall message only
	(choose Y or N)
	(choose Y or N)

	
	For both PortPlus and ShipCall messages 
	(choose Y or N)
	(choose Y or N)


Remark: France is now carrying a study to upgrade the system architecture of Trafic 2000. There no date yet available, the choice of interface (SOAP or proprietary XML) and a planning will be provided to EMSA in the first quarter 2010. A work is performed with ports for these new requirements.

	
[image: image9] Germany
Contact point: 

Hans Heinrich Callsen-Bracker/ NCA/ 
German Federal Ministry of Transport, Building and Urban Affairs, Robert-Schuman-Platz 1, 53175 Bonn – phone +49 (0) 228/300-4636, Hans.Callsen@bmvbs.bund.de


	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	March 2010
	Sep 2010

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	Sep 2010
	Nov 2010

	
	-ShipCall Request/Response mechanism 
	In dependence of realisation at national level
	In dependence of realisation at national level 

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	Nov 2010
	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	Y
	

	
	For Hazmat notifications
	Y
	

	
	For PortPlus notifications
	Y
	

	
	For both PortPlus and ShipCall messages
	/
	N

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	/
	N

	
	For ShipCall message only
	Y (In dependence of realisation at national level)
	/

	
	For both PortPlus and ShipCall messages 
	/ 
	N


Remark: Until PortPlus will be operational, Port and Hazmat will remain.
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Contact point: 

Name/function/contact details



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	(date)
	(date)

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	(date)
	(date)

	
	-ShipCall Request/Response mechanism 
	(date)
	(date)

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	(Date)


	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	(choose Y or N)
	(choose Y or N)

	
	For Hazmat notifications
	(choose Y or N)
	(choose Y or N)

	
	For PortPlus notifications
	(choose Y or N)
	(choose Y or N)

	
	For both PortPlus and ShipCall messages
	(choose Y or N)
	(choose Y or N)

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	(choose Y or N)
	(choose Y or N)

	
	For ShipCall message only
	(choose Y or N)
	(choose Y or N)

	
	For both PortPlus and ShipCall messages 
	(choose Y or N)
	(choose Y or N)


Remark: Greece is not now in position to give information about the time-frame.

	
[image: image11] Iceland
Contact point: Baldur Bjartmarsson, Icelandic Maritime Administr.
Name/function/contact details



	Nr.
	Action
	Planned start

date
	Planned completion date

	1
	Implementation of the PortPlus message 

(Note: time period does not mean every working day will be used in implementation and testing).
Same goes for Nr. 2 and Nr. 3.
	11.01.2010
	12.03.2010

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	22.03.2010
	31.03.2010

	
	-ShipCall Request/Response mechanism
	22.03.2010
	31.03.2010

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	05.04.2010

	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	N
	N

	
	For Hazmat notifications
	N
	N

	
	For PortPlus notifications
	Y
	Y

	
	For both PortPlus and ShipCall messages
	N
	N

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	N
	N

	
	For ShipCall message only
	N
	N

	
	For both PortPlus and ShipCall messages 
	N
	N


Remark: Iceland was not attending to the meeting.

	
[image: image12] Ireland
Contact point: 

Name/function/contact details



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	(date)
	(date)

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	(date)
	(date)

	
	-ShipCall Request/Response mechanism 
	(date)
	(date)

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	(Date)


	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	(choose Y or N)
	(choose Y or N)

	
	For Hazmat notifications
	(choose Y or N)
	(choose Y or N)

	
	For PortPlus notifications
	(choose Y or N)
	(choose Y or N)

	
	For both PortPlus and ShipCall messages
	(choose Y or N)
	(choose Y or N)

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	(choose Y or N)
	(choose Y or N)

	
	For ShipCall message only
	(choose Y or N)
	(choose Y or N)

	
	For both PortPlus and ShipCall messages 
	(choose Y or N)
	(choose Y or N)


Remark: Ireland cannot give any date for the moment. The XML proprietary protocol will be used. The starting of the implementation for the PortPlus is planned at the beginning of 2010.

	
[image: image13] Italy
Contact point: Marco Gionfriddo alternate Michele Stallone

Name/function/contact details

+39 06 59084946 marco.gionfriddo@mit.gov.it 

+39 06 59084497 michele.stallone@mit.gov.it 

	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	August 2010
	October 2010

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	October 2010
	December 2010

	
	-ShipCall Request/Response mechanism 
	October 2010
	December 2010

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	December 2010
	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	/
	/

	
	For Hazmat notifications
	/
	/

	
	For PortPlus notifications
	/
	/

	
	For both PortPlus and ShipCall messages
	Y (*)
	/

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	/
	N

	
	For ShipCall message only
	/
	N

	
	For both PortPlus and ShipCall messages 
	Y (*)
	/


Remark: Italy has planned to develop a complete new system (SSN2) which will use the SOAP messaging interface for any Italian maritime application tools. Having stated so, Italy intends to use XML messaging interface for sending both PortPlus and ShipCall messages only if the developing of the SOAP (web-services based) messaging interface will not be completed by September 2010 (but we hope it won’t happen!). 

	
[image: image14] Latvia
Contact point: 

Name/function/contact details



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	(date)
	(date)

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	(date)
	(date)

	
	-ShipCall Request/Response mechanism 
	(date)
	(date)

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	(Date)


	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	(choose Y or N)
	(choose Y or N)

	
	For Hazmat notifications
	(choose Y or N)
	(choose Y or N)

	
	For PortPlus notifications
	(choose Y or N)
	(choose Y or N)

	
	For both PortPlus and ShipCall messages
	(choose Y or N)
	(choose Y or N)

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	(choose Y or N)
	(choose Y or N)

	
	For ShipCall message only
	(choose Y or N)
	(choose Y or N)

	
	For both PortPlus and ShipCall messages 
	(choose Y or N)
	(choose Y or N)


Remark: /

	
[image: image15] Lithuania
Contact point: 

(LMSA) Neringa Kuzminskienė /Chief Specialist IT Division /+370 46 469647 neringa@msa.lt
Contact point: 
(Klaipėda) Algimantas Žygus /Head of IT unit /+370 46 499788, a.zygus@port.lt
Contact point: 
(Būtingė) Giedrius Šatkauskas /Head of Pipeline and Terminal Operations Division /+370 46 396455 giedrius.satkauskas@orlenlietuva.lt


	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 
	March 2010
	August 2010

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	Sept 2010
	Oct 2010

	
	-ShipCall Request/Response mechanism 
	Sept 2010
	Oct 2010

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	Nov 2010


	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface (Klaipėda)

	
	For Port notifications
	
	N

	
	For Hazmat notifications
	
	N

	
	For PortPlus notifications
	Y
	

	
	For both PortPlus and ShipCall messages
	
	N

	
	Use of the SOAP (web-services based) messaging interface (Būtingė)

	
	For PortPlus notification only
	Y
	

	
	For ShipCall message only
	
	N

	
	For both PortPlus and ShipCall messages 
	
	N


	
[image: image16] Malta
Contact point: 

Name/function/contact details



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	(date)
	(date)

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	End October 2010
	(date)

	
	-ShipCall Request/Response mechanism 
	(date)
	(date)

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	1 January 2011

	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	/
	/

	
	For Hazmat notifications
	/
	/

	
	For PortPlus notifications
	Y
	/

	
	For both PortPlus and ShipCall messages
	(choose Y or N)
	(choose Y or N)

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	Y
	/

	
	For ShipCall message only
	(choose Y or N)
	(choose Y or N)

	
	For both PortPlus and ShipCall messages 
	/
	/


Remark: Malta has planned to use both interface (XML proprietary and Web-services).

	
[image: image17] Netherlands
Contact point: 

Name/function/contact details



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	1-01-2010
	1-04-2011

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	1-02-2011
	1-03-2011

	
	-ShipCall Request/Response mechanism 
	NA
	NA

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	1-04-2011

	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	Y
	/

	
	For Hazmat notifications
	Y
	/

	
	For PortPlus notifications
	Y
	/

	
	For both PortPlus and ShipCall messages
	/
	/

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	/
	N

	
	For ShipCall message only
	/
	N

	
	For both PortPlus and ShipCall messages 
	/
	N


Remark: Netherlands needs 16 months after the signature of the contract to set up the PortPlus and the Single Point Of Contact (SPOC) which is in the same project. The contract cannot be signed before the budget being allocated and for the moment there is no funding for this.

	
[image: image18] Norway
Contact point: 

Name/function/contact details



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	Early 2010
	(date)

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	September 2010
	(date)

	
	-ShipCall Request/Response mechanism 
	September 2010
	(date)

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	November 2010

	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	/
	/

	
	For Hazmat notifications
	/
	/

	
	For PortPlus notifications
	/
	N(planned)

	
	For both PortPlus and ShipCall messages
	/
	N(planned)

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	/
	N

	
	For ShipCall message only
	/
	N

	
	For both PortPlus and ShipCall messages 
	Y (planned)
	/


Remark: Norway has planned to use the Web-service Interface but this not yet confirmed.

	
[image: image19] Poland
Contact point: 
Łukasz Ziółkowski/Senior Specialist/lukasz.ziolkowski@umgdy.gov.pl



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	15.12.2009
	31.03.2010

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	01.04.2010
	30.04.2010

	
	-ShipCall Request/Response mechanism 
	01.04.2010
	30.04.2010

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	30.11.2010

	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	Y 
	/

	
	For Hazmat notifications
	Y 
	/

	
	For PortPlus notifications
	Y 
	/

	
	For both PortPlus and ShipCall messages
	Y
	/

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	/
	N

	
	For ShipCall message only
	
	N

	
	For both PortPlus and ShipCall messages 
	/
	N


Remark: Poland has planned to use the XML proprietary protocol for both PortPlus and ShipCall. The use of current Port and Hazmat will be stopped when the PortPlus will enter in production.

	
[image: image20] Portugal
Contact point: 

Name/function/contact details



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	12/09
	Mid 2010

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	3rd quarter 2010
	3rd quarter 2010

	
	-ShipCall Request/Response mechanism 
	3rd quarter 2010
	3rd quarter 2010

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	3rd quarter 2010
	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	/
	/

	
	For Hazmat notifications
	/
	/

	
	For PortPlus notifications
	Y
	/

	
	For both PortPlus and ShipCall messages
	Y
	

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	/
	N

	
	For ShipCall message only
	/
	N

	
	For both PortPlus and ShipCall messages 
	/
	N


Remark: Portugal is continuing developing his system. By the end of November 2009, all ports will be connected to the port single window management system. At the end of 2009/beginning of 2010 all the messages will be provided through XML. At the end of the second quarter 2010, Portugal will provide AIS message to SSN – STIRES thru AIS MED.
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Contact point: 

Name/function/contact details



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	June 2010
	(date)

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	November 2010
	(date)

	
	-ShipCall Request/Response mechanism 
	November 2010
	(date)

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	December 2010

	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	/
	/

	
	For Hazmat notifications
	/
	/

	
	For PortPlus notifications
	/
	/

	
	For both PortPlus and ShipCall messages
	Y
	/

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	/
	N

	
	For ShipCall message only
	/
	N

	
	For both PortPlus and ShipCall messages 
	/
	N


Remark: Romania cannot give a precise date for the PortPlus implementation. It depends on the approval of the budget at the end of March. The planning reflected in the table above is then estimation.

	
[image: image22] Slovenia
Contact point: 

Name/function/contact details



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	December 2009
	March 2010

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	April 2010
	(date)

	
	-ShipCall Request/Response mechanism 
	April 2010
	(date)

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	End September 2010

	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	Y
	/

	
	For Hazmat notifications
	Y
	/

	
	For PortPlus notifications
	Y
	/

	
	For both PortPlus and ShipCall messages
	Y (to be confirmed)
	/

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	Possible
	 N (to be confirmed

	
	For ShipCall message only
	Possible
	N (to be confirmed

	
	For both PortPlus and ShipCall messages 
	Possible
	N (to be confirmed


Remark: Slovenia has planned to implement the XML proprietary protocol interface, the SOAP is also a possibility, which we can not exclude right now. As soon we have a certain answer we will inform you.
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Contact point: 

Name/function/contact details



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	(date)
	(date)

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	(date)
	(date)

	
	-ShipCall Request/Response mechanism 
	(date)
	(date)

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	(Date)


	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	(choose Y or N)
	(choose Y or N)

	
	For Hazmat notifications
	(choose Y or N)
	(choose Y or N)

	
	For PortPlus notifications
	(choose Y or N)
	(choose Y or N)

	
	For both PortPlus and ShipCall messages
	(choose Y or N)
	(choose Y or N)

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	(choose Y or N)
	(choose Y or N)

	
	For ShipCall message only
	(choose Y or N)
	(choose Y or N)

	
	For both PortPlus and ShipCall messages 
	(choose Y or N)
	(choose Y or N)


Remark: Spain is not ready to provide any information at this moment. This questionnaire will be provided in few weeks.
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Contact point: 
Anders Gahnstrom/Project leader/anders.gahnstrom@sjofartsverket.se



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	Nov 2009
	May 2010

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	Jun 2010
	Jun 2010

	
	-ShipCall Request/Response mechanism 
	Jun 2010
	Jun 2010

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	Sep 2010

	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	/
	N

	
	For Hazmat notifications
	/
	N

	
	For PortPlus notifications
	/
	N

	
	For both PortPlus and ShipCall messages
	/
	N

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	/
	N

	
	For ShipCall message only
	/
	N

	
	For both PortPlus and ShipCall messages 
	Y
	/


Remark:/
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Contact point: 

Name/function/contact details



	Nr.
	Action
	Planned start date
	Planned completion date

	1
	Implementation of the PortPlus message 


	(date)
	(date)

	2
	Desirable period for  SSN commissioning tests:

-PortPlus Notification
	(date)
	(date)

	
	-ShipCall Request/Response mechanism 
	(date)
	(date)

	3
	Planned readiness for entering into production participating in the SSN v.2 Initial Operational Capability (IOC target timeframe is the second semester of 2010)
	(Date)


	

	
	Other pertinent  information
	Yes/ No

	
	Use of the SSN proprietary XML messaging interface

	
	For Port notifications
	(choose Y or N)
	(choose Y or N)

	
	For Hazmat notifications
	(choose Y or N)
	(choose Y or N)

	
	For PortPlus notifications
	(choose Y or N)
	(choose Y or N)

	
	For both PortPlus and ShipCall messages
	(choose Y or N)
	(choose Y or N)

	
	Use of the SOAP (web-services based) messaging interface

	
	For PortPlus notification only
	(choose Y or N)
	(choose Y or N)

	
	For ShipCall message only
	(choose Y or N)
	(choose Y or N)

	
	For both PortPlus and ShipCall messages 
	(choose Y or N)
	(choose Y or N)


Remark: UK do not have a specific date, the XML proprietary protocol will be used. UK has 1200 LCAs, and expressed the need for time to discuss with them. There is an issue of resources and founding.
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