

## Meeting: Pilot project on “Facilitation of ship to shore reporting” – 7<sup>th</sup> meeting

**Place and date:** Video conference, 14 October 2021

**Agenda item:** Follow-up actions from previous meeting

**Document number:** 7.2

**Submitted by** EMSA

Summary	This document presents the current status of the follow up actions arising from the 6 <sup>th</sup> meeting of the facilitation of ship to shore reporting pilot project.
Action to be taken	As per paragraph 3.
Related documents	Minutes of the 6 <sup>th</sup> meeting of the “ship to shore reporting” pilot project.

### 1 Background

The 6<sup>th</sup> meeting of the pilot project for the facilitation of ship to shore reporting took place on 29 June 2021 via video conference. The minutes of the meeting with the follow up actions were distributed to the participants on 01 July 2021 and approved by correspondence (see in Annex).

### 2 Current Status

The table below presents the list of follow up actions arising from the 6<sup>th</sup> meeting and their status:

Action	Current status
1. Investigate issues and ideas for future improvements provided during the meeting.	On-going More details under agenda item <i>IRD phase 4 – progress report</i> .
2. Participate in the operational tests as specified in the procedure described in chapter 6 of the guidance document.	On-going
3. Grant access to the Pre-Prod environment for Denmark.	Completed
4. Test the IRD phase 3 once deployed to the Production environment and provide feedback and possible ideas for improvements.  Identify the ships which would participate in the tests.	On-going
5. Plan next meeting in September 2021 with the objective of preparing the operational tests of IRD phase 3.	Completed
6. Draft the minutes of the meeting and provide attendees with copies of the meeting presentations.	Completed

### 3 Actions required

Member States are invited to take note of information above.