

10.2.2 – Update on IMS MS service

Status Actions UCM#9

Yann Le Moan - Senior Project Officer

Digitalisation and Application
Development, Unit C.4

Lisbon, 19.10.2017

3 Status

- **Done:** Action completed
- **On going:** Action initiated but not finished
- **Pending:** Action on stand by

Action Points from IMS UCM#9

Action Point from IMS UCM#9	Topic and Action	Resp.	Status
UCM-09/01	Belgium and EMSA to draft disclaimer note for display of GA plans in SEG.	BE / EMSA	Done Will be available in next version of SEG
UCM-09/02	EMSA to distribute roadmap for IMS MS user transition to SEG.	EMSA	Done All IMS MS users have access to SEG
UCM-09/03	Reflect the ABM- related requirements (display and configuration in SEG, import functions, S2S alert provision, new ABMs) in the developments coordinated by EMSA and MS.	EMSA / MS	On going Planned for 2018. S2S initial requirements from PO
UCM-09/04	Add the ABM configuration and display topics in the SEG (IMS) training activities.	EMSA	Done
UCM-09/05	EMSA to draft a description of the GA plan pilot project.	EMSA	On-going To be done after UCM 10

Action Points from IMS UCM#9

Action Point from IMS UCM#9	Topic and Action	Resp.	Status
UCM- 09/06	Member States interested in further exploring the potential benefits of ships certificate information in IMS are invited to contact EMSA in order to draft use cases.	MS / EMSA	On-going Planned for UCM 11 with HR and FI volunteers to draft use cases
UCM- 09/07	EMSA (with the support of volunteer Member States) to further elaborate on the chat box functionality and present the outcomes at the next IMS UCM meeting.	EMSA / MS	Pending To be discussed during parallel sessions if continued or not.
UCM-09/08	France and EMSA to discuss use case and assess feasibility for S2S distribution of data to FR regional port systems.	FR / EMSA	Pending
UCM-09/09	EMSA to send details of CMEMS service to ME and HR.	EMSA	Done Available for those interested
UCM-09/10	France and EMSA to analyse feasibility of integrating COSPAS-SARSAT data within IMS.	FR / EMSA	Pending
UCM-09/11	EMSA to discuss availability of SAT-AIS within current existing SSN S.I. distribution.	EMSA	Done S-AIS available via S2S

Action Point from IMS UCM#8	Topic and Action	Resp.	Status
UCM-08/06	Draft and distribute glossary document clarifying all terminologies and definitions used throughout the SSN, LRIT and IMS services.	EMSA	On going



 twitter.com/emsa_lisbon
 facebook.com/emsa.lisbon

 **EMSA**
European Maritime Safety Agency