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Disclaimer

This Presentation is continuously updated 

and corrected where relevant.

EMSA assumes no responsibility in older 

version of slides being used by external 

parties over which the Agency has no 

control.

Please note that it cannot be guaranteed that what you will 

see exactly reproduces an officially adopted text. Only 

European Union legislation published in paper editions of the 

Official Journal of the European Communities is deemed 

authentic.
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Technical changes required

• 2009 work progress

– business rules defined by the PSC community 

(TEG/PSCC)

– SSN technical experts group meetings to define the 

specifications based on the PSC business rules

– 11th SSN Workshop (June 2009):

• adoption of PortPlus message (SSN v.2);

• major changes in SSN since 2002

– PortPlus definitive specifications to MSs (July 2009)
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Technical changes required

• The PortPlus message supports notifying:

– 72h Pre-arrival information

– 24h Pre-arrival information (VTMIS)

– Actual Arrival

– Actual Departure 

– Hazmat (VTMIS)
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Technical changes required

• The PortPlus message :

– A new combined notification message 

– A unique Call Reference Number (called 

ShipCallID)

– Message Chain management (New/Update)

– Clear naming convention
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Commissioning tests

• Mid 2010 � SSN commissioning tests

• New test plan will be provided to:

– test the new functionalities

– test the data flow for the all chain

MS – SSN - THETIS
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Commissioning tests

They are required to ensure that NCA provide for

reliable, timely and accurate exchange of data and 
system information within the SafeSeaNet network

Test are based on an agreed

MEMBER STATE COMMISSIONING PLAN

The plan provides for:

• the tests to be performed

• test data (and scenarios) to be delivered

• reporting at the end of tests 

Why commissioning tests:
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Commissioning tests

• April 2010 � Test case scenarios

– Sent in advance to MS

– MS may use them to test their 

applications well in advance with 

contractors

– Benefits:

• Find out possible bugs in the applications

• Make easier commissioning tests with EMSA
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Commissioning tests

• Helpdesk: EMSA MSS

Services: Tel/fax/email

• The planned dates from MSs:

–April 2010 to April 2011
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Status of implementation
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Status of implementation
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Transitional period

SafeSeaNet v.1 (current) and

SafeSeaNet v.2 (new)

will co-exist for a certain period to 

ensure MS compliance with the 

Directive 2002/59/EC
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Considerations for focal points

• Verify technical implementation

• Support action to ensure readiness

• Periodically update EMSA on technical status


