



8.2.0 actions from UCM#7

Yann Le Moan - Senior Project Officer

Digitalisation and Application Development, Unit C.4

Lisbon, 20.10.2016

Actions list

Action Point from IMS UCM#7	Topic and Action	Resp.	Status
UCM-7/01	Inform EMSA if interested in being SEG beta-testers	MS	On going
UCM-7/02	Inform EMSA if interested in being IMS Mobile App beta-testers	MS	Closed
UCM-7/03	Provide details of SEG pre-prod environment to interested MS beta-testers	EMSA	On going
UCM-7/04	Provide details of IMS Mobile App pre-prod environment to interested MS beta-testers	EMSA	Closed

Actions list

Action Point from IMS UCM#7	Topic and Action	Resp.	Status
UCM-7/05	Organise and send out invitations for ABM workshop #2	EMSA	Closed (Workshop 28 September 2016)
UCM-7/06	Follow-up on request to set-up and organise S2S workshop	EMSA	On going
UCM-7/07	Follow-up on IMS prioritisation exercise and specification of a mid-term development plan	EMSA/MS	Closed until IMS 2.1 (April 2017). A mid term development plan will be prepared during Q1 and Q2 2017.



emsa.europa.eu

 twitter.com/emsa_lisbon

 facebook.com/emsa.lisbon

