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Background 

2

- Provides recommendations for security and 

interoperability solutions for SSN 

- Focuses on the security measures to be 

implemented in the Central SSN system, in National 

SSN systems and in the interfaces between them 

- Executed under the grant agreement between EMSA 

and the Commission’s DG MARE 
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Project Structure 

- Task 1 - Identification and definition of security 

measures to be applied in SSN 

- Task 2 - Technical analysis of the existing SSN 

system 

- Task 3 - Assessment of implementation options for 

SSN 

- Task 4 - Elaboration of the technical specifications 

for the implementation in the Central SSN system



Deliverables 
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- Contributions from EMSA, DG MOVE, DIGIT, CERT-EU, 

and ENISA 

- An Interim Report per Task 

- Final Report consolidating the four interim reports in a 

single document 

- Revised SSN Security Guidelines in line with the target 

architecture identified in Task 3  



Data Protection 
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Interoperability
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Security 
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Project Status 

8

- Task 1 and Task 2 Interim Reports were presented to the 

project’s steering committee and approved on 23 

October 2019 

- Task 3 and Task 4 Interim Reports were presented to the 

project’s steering committee and approved on 2 April 

2020 
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