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	Executive summary 
	This document presents the updated time plan for the implementation of the common Mediterranean AIS network.  

	Action to be taken
	As per paragraph 3.

	Related documents
	a. STIRES 4.MED.9 document

b. Paragr. 10 of Med AIS EWG 4 minutes 


1. Introduction 
At the 4th Med AIS EWG meeting, Italy presented the time plan for common Med AIS network. The group agreed that Italy will draft a revised time plan to be presented at Med AIS EWG 5.

The decisions on the basic principles were made at the Med AIS 4 when the first review of the S/W requirements was completed. Italy started the system design since the topics raised at Med AIS EWG 4, concerned mainly clarifications and issues not affecting the system design. 

2. Time plan
At the Med AIS 5, Italy will : 

· provide the clarifications required by the MS 
· invite the volunteered MS to participate in the demonstration phase (May 08)

The final release will be delivered in November 08  

3. Actions required

Participating MS are requested to note the above and take appropriate decision. 
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